STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 1.28
(707) 649-5453 ' '
(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Casey, William Report No:  WIR-029363
Address: 333 Burma Road Date Inspected: 02-Apr-2013
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 600
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1430
Contractor: American Bridge Manufacturer in Reedsport, Oregon Location: Reedsport, Oregon
CWI Name: David Speakman CWI Present: Yes[] No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: Cable Bands

Summary of Items Observed:

The Caltrans Quality Assurance Inspector (QAI) James Doe was at the offsite fabrication facility of American
Bridge Manufacturing (ABM) between times noted above in order to monitor Quality Control functions and thein
process work being performed by ABM personnel. The following items were observed:

The QAI witnessed work in progress related to CCO 274 (Supplemental Cable Band Collars):

This QAI observed ABM personnel performing fit up and tack welding operations of multiple parts for the cable
band collar, piece mark #2 and #3. The ABF approved drawing sheet # CCO-274-1/3. The ABM Welders were
Brian Moore (ID# B) and Cody Greer (ID# G) utilizing FCAW WPS #ABM-SAS-025 and WPS #ABM-SAS-08.

The QAI observed ABM Quality Control Inspector (QCI) Mike Inman and Assistant Quality Control Inspector
(aQCl) Tony Corsaletti monitor the fit up and welding operations, checking pre-heat/interpass temperatures,
perform dimensional and visual inspection. This QAI checked the welding parameters on piece mark #2 using a
calibrated Fluke meter, Volts- 250 and Amps- 26.2, which appeared to be in compliance the the WPS noted above.
The QAI observed (aQCI Tony Corsaletti perform 100% magnetic particle testing on the CJP root passes of the
cable band collar clamp, piece mark # 2 and on the CJP cover pass on piece mark # 3. This QAI observed 25%
magnetic particle testing on the PJP and fillet welds on Piece mark #s2 and 3. The QC inspector relayed no
indications were noted. The QAI observed that items witnessed appeared to be in conformance with the approved
drawings noted above, the standard specification and special provisions.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

Vendor: ABM

Swelding and cléqwg-‘} -
Eas"s welds CCOE/ 2

Inprocess welding on
Cahle'Barfds CCO 274

Summary of Conversations:

None unless noted above.

Comments

This report isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Gary Thomas (916) 764-6027, who represents the Office of Structural Materials for
your project.

I nspected By: Doe,James Quality Assurance Inspector

Reviewed By: Riley,Ken QA Reviewer

ogral
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